COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2021

ESTI MATE SUMVARY 07:58: 16
CONTI D C22366 ESTI MATE NO. 0012 FINL SPEC YR 2005
PCN: 22366- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 154.5 DAYS TI ME ALLOW 156 WORK DAYS
RAMP METERI NG AT VARI OUS LOCATIONS IN REG ON 1 PERCENT TI ME: 99. 04 ORI G TI ME ALLOW 151 WORK DAYS

PRQIECT NO SHER100- 302
RAMP METERI NG AT VARI QUS LOCATIONS IN REG ON 1

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON ADAMS
DOUGLAS, REG ON 1
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 01/ 26/ 2021 DATE TI ME STARTED 03/04/2019
5920 LAMAR STREET DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/ 04/2019
DATE AWARDED 01/02/ 2019 DATE TI ME SToPPeD 06/ 19/2020
DATE CONTRACT EXECUTED 02/ 04/2019 DATE ACCEPTED 06/ 19/ 2020
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PROJECT AMT: $  2,933,211.36 PARTI Cl PATI NG $  2,933,211.36 $ 0.00
AWARD PRQJECT AMT: $  2,797,304.90 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,933, 211. 36 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -3,221. 20
GROSS EARNI NGS 2,933, 211. 36 -3,221.20
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 41, 959. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,933, 211. 36 38, 738. 37
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 2,933, 211. 36 38, 738. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3s,738.37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 140. 000 140. 000
SF 0. 000 0. 00
6. 00000 140. 000 840. 00
0010 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
555. 00000 1.000 555. 00
0015 203-01597  *Pot hol i ng 243. 500 243. 500
HOUR 0. 000 0. 00
160. 00000 243.500 38, 960. 00
0020 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0.00
0025 208-00012 Erosi on Log Type 1 (9 Inch) 6, 125. 000 6, 125. 000
LF 0. 000 0. 00
7.00000 6,125. 000 42, 875. 00
0030 208-00035 Aggr egat e Bag 15. 000 15. 000
LF 0. 000 0. 00
17. 00000 15. 000 255. 00
0035 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2,180. 00000 3. 000 6, 540. 00
0040 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 3. 000 3. 000
EACH 0. 000 0. 00
107. 00000 3. 000 321.00
0045 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
202. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
37.00000 3.000 111.00
0055 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

77.00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
320. 00000 7.000 2,240.00
0075 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0.00
0080 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 838. 00000 0. 000 0. 00
0085 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 928. 00000 0. 000 0. 00
0090 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0095 503-00036 *Drilled Shaft (36 Inch) 152. 000 152. 000
LF 0. 000 0. 00
335. 00000 152. 000 50, 920. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 28. 000 28. 000
EACH 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0105 612-00270 Location Marker (Utility)(Flat Slat) 20. 000 20. 000
EACH 0. 000 0. 00
66. 00000 20. 000 1,320.00
0110 613-00125 1-1/4 Inch Electrical Conduit 276. 000 276. 000
LF 0. 000 0. 00

15. 00000 276. 000 4, 140. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 *2 Inch Electrical Conduit (Bored) 50, 377. 000 50, 377. 000
LF 0. 000 0.00
9. 80000 50, 377. 000 493, 694. 60
0120 613-00306 *3 Inch Electrical Conduit (Bored) 8,077. 000 8,077. 000
LF 0. 000 0. 00
14. 50000 8,077. 000 117, 116. 50
0125 613-01200 2 Inch Electrical Conduit (Plastic) 3,522. 000 3, 522. 000
LF 0.000 0.00
10. 00000 3,522.000 35, 220. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 877.000 877.000
LF 0. 000 0. 00
13. 00000 877.000 11, 401. 00
0135 613-07000  Pull Box (Special) 11. 000 11. 000
EACH 0. 000 0.00
160. 00000 11. 000 1, 760. 00
0140 613-07011 Pull Box (11"x18"x12") 88. 000 88. 000
EACH 0. 000 0. 00
600. 00000 88. 000 52, 800. 00
0140 MATERI AL ALLOWANCE Del i verd to Project 7.000
EACH -7.000 -840. 00
120. 00000 0. 000 0. 00
0145 613-07023 Pul | Box (24"x36"x24") 28. 000 28. 000
EACH 0. 000 0. 00
1, 550. 00000 28. 000 43, 400. 00
0145 MATERI AL ALLOWANCE Del i vered to Project 4. 000
EACH -4.000 -2,381.20
595. 30000 0. 000 0. 00
0150 613-07040 Pul | Box (30"x48"x24") 16. 000 16. 000
EACH 0. 000 0. 00
1, 990. 00000 16. 000 31, 840. 00
0150 MATERI AL ALLOWANCE Del i vered to project 0. 000
EACH 0. 000 0.00

512. 50000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0155 613-10000

0160

613-13000

0165

613- 32350

0170

613-40010

0175

613- 50132

0180

613-80130

0185

613-80274

0190

614- 00011

0195

614-00012

0200

614- 00041

0205 614-01583

C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON
22366- Bl D
SHER100- 302 ESTI MATE NO 0012
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Wring 1. 000
LS
155, 000. 00000
Lum naire (LED) 1. 000
EACH
1, 035. 00000
Li ght Standard Steel (35 Foot) 17. 000
EACH
1, 850. 00000
Li ght Standard Foundati on 17. 000
EACH
1, 590. 00000
2-Plex Receptacle (Wth Box and Cover) 1. 000
EACH
140. 00000
Service Meter Cabinet 11. 000
EACH
4,371. 00000
Structure Munted Di sconnect Switch 13. 000
EACH
425. 00000
Sign Panel (Cass I) 312.500
SF
25. 00000
Sign Panel (Cass I1) 116. 500
SF
33. 00000
Si gn Post (Special) 1. 000
EACH
3, 767. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase)
EACH

423. 00000

QrY TH'S PERI OD
QTY TO DATE

17.
. 000
17.

17.

11.

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
17.

000

. 000
. 000
. 000

000

. 000
11.

000

000

000

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 01/ 26/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:58:16

AMOUNT

155, 000

1, 035.

31, 450

27,030

140.

48, 081.

5,525

7,812

3,844

3,767

1, 692.

00

00

00

00

00

00

00

50

50

00

00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 614-70024 *1310nm SFP Optic Mdul e 40. 000 40. 000
EACH 0. 000 0. 00
281. 00000 40. 000 11, 240. 00
0210 MATERI AL ALLOMNCE Del i vered 0. 000
EACH 0. 000 0.00
100. 22000 0. 000 0. 00
0215 614-70028 *CWDM SFP Optic Mdul e 6. 000 6. 000
EACH 0. 000 0. 00
869. 00000 6. 000 5,214.00
0215 MATERI AL ALLOMNCE Del i vered 0. 000
EACH 0. 000 0.00
402. 29000 0. 000 0. 00
0220 614-70030 *Optical Attenuator 46. 000 46. 000
EACH 0. 000 0. 00
87. 00000 46. 000 4,002. 00
0225 614-70225 Traffic Signal Face (12-12) 34. 000 34.000
EACH 0. 000 0.00
501. 00000 34.000 17, 034. 00
0230 614-70336 Traffic Signal Face (12-12-12) 46. 000 46. 000
EACH 0. 000 0. 00
633. 00000 46. 000 29, 118. 00
0235 614-72830 Conmmuni cati ons Cabi net 16. 000 16. 000
EACH 0. 000 0.00
14, 023. 00000 16. 000 224, 368. 00
0240 614-72875 Loop Detector Wre 7, 250. 000 7, 250. 000
LF 0. 000 0. 00
4.50000 7, 250. 000 32, 625. 00
0245 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 13. 000 13. 000
4 Cha
( EACH 0. 000 0.00
513. 00000 13. 000 6, 669. 00
0250 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 15. 000 15. 000
EACH 0. 000 0. 00

10, 081. 00000 15. 000 151, 215. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-72887 M crowave Vehicle Radar Detector 17. 000 17. 000
EACH 0. 000 0. 00
10, 552. 00000 17. 000 179, 384. 00
0260 614- 80000 Fl ashi ng Beacon 34. 000 34.000
EACH 0. 000 0. 00
2,178. 00000 34.000 74,052. 00
0265 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
14, 639. 00000 2.000 29, 278. 00
0270 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
16, 046. 00000 3.000 48, 138. 00
0275 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
18, 431. 00000 3. 000 55, 293. 00
0280 614-84100 Traffic Signal Pedestal Pole Al unmi num 34. 000 34. 000
EACH 0. 000 0. 00
2,488. 00000 34.000 84,592. 00
0285 614-86007 Serial to |IP Converter 27.000 27.000
EACH 0. 000 0. 00
742.00000 27.000 20, 034. 00
0290 614-86250 Ranp Metering Controller 17. 000 17. 000
EACH 0. 000 0. 00
1, 582. 00000 17. 000 26, 894. 00
0295 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 24,742.000 24,742.000
LF 0. 000 0. 00
2. 00000 24,742.000 49, 484. 00
0300 614-87012  *Fiber Optic Ternination Panel (12 Fiber) 17. 000 17. 000
EACH 0. 000 0. 00
1, 312. 00000 17. 000 22,304.00
0305 614-87015  *Buffer Tube Fan Qut Kit 17. 000 17. 000
EACH 0. 000 0. 00

66. 00000 17. 000 1,122.00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
5,472. 00000 1. 000 5,472.00
0315 614-87692 *Et hernet Switch Type 11 20. 000 20. 000
EACH 0. 000 0. 00
3, 145. 00000 20. 000 62, 900. 00
0315 MATERI AL ALLOWANCE Del i ver ed 0. 000
EACH 0. 000 0. 00
2, 489. 34000 0. 000 0. 00
0320 614-87698 *Et hernet Aggregation Switch Type I 2.000 2.000
EACH 0. 000 0. 00
25, 455. 00000 2.000 50, 910. 00
0320 MATERI AL ALLOWANCE Del i ver ed 0. 000
EACH 0. 000 0. 00
15, 467. 32000 0. 000 0. 00
0325 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
22, 650. 00000 1.000 22, 650. 00
0330 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
141, 500. 00000 1. 000 141, 500. 00
0335 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7,548. 00000 1. 000 7,548. 00
0340 627-00008 *Modi fi ed Epoxy Pavenent Marking 1.700 1.700
GAL 0. 000 0. 00
506. 00000 1.700 860. 20
0345 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 175. 000 175. 000
SF 0. 000 0. 00
23. 00000 175. 000 4,025.00
0350 627-30210  *Thernopl astic Pavenent Marking (Xwal k- Stopl i ne) 660. 000 660. 000
SF 0. 000 0. 00

18. 00000 660. 000 11, 880. 00



CONTI D

ROADWAY

CAT NO0200

0355 630- 00000

0360

630- 00007

0365

630- 00012

0370

630- 80341

0375

630- 80342

0380

630- 80343

0385

630- 80355

0390

630- 80356

0395

630- 80363

0400

630- 80380

0405 630-80393

C22366
22366- Bl D
SHER100- 302
| TEM

DESCRI PTI ON
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

87. 500

HOUR
31. 00000
25. 000

DAY
89. 00000
137. 000
DAY

828. 00000
0. 000

EACH
65. 00000
24. 000

EACH
137. 00000
0. 000

EACH
119. 00000
2.000

EACH
2, 136. 00000
4. 000

EACH
830. 00000
18. 000

EACH
41. 00000
75. 000

EACH
17. 00000
20. 000

EACH

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

87.500
0. 000
87.500

25. 000
0. 000
25.000

137. 000
0. 000
137. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

4. 000
0. 000
4.000

18. 000
0. 000
18. 000

75. 000
0. 000
75. 000

20. 000
0. 000
20. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:58:16

AMOUNT

2,712

2,225

113, 436

3,288

4,272

3,320

738.

1,275

340.

50

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630-85041 *Mbbi | e Attenuator 22.000 22.000
DAY 0. 000 0.00
219. 00000 22. 000 4,818. 00
0415 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0425 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0435 700-70082 F/ A Furnish & Install Electrical Service 82, 342.870 82,342.870
F A 0. 000 0.00
1. 00000 82, 342.870 82, 342. 87
0440 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0900 900- 00007 Added Item (Each)/ Pullbox 24 x 24 x 18 20. 000 20. 000
EACH 0. 000 0.00
1, 050. 00000 20. 000 21, 000. 00
0905 503-00024 Drilled Caisson (24 In) 119. 000 119. 000
LF 0. 000 0.00
315. 00000 119. 000 37, 485. 00
0910 613-01201 2 In Elec Cond (P) (Spec) 158. 000 158. 000
LF 0. 000 0.00

31. 00000 158. 000 4,898. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22366-BI D ESTI MATE RUN 01/ 26/ 2021
PRQJECT: SHER100- 302 ESTI MATE NO 0012 07:58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0915 613-07195 Proof Conduit Proof Conduit 1, 035. 000 1, 035. 000
LF 0. 000 0.00
1. 50000 1, 035. 000 1, 552. 50
0920 613-07010 Pull Box (Surf Md) 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0925 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0.00
47.12000 300. 000 14, 136. 00
0930 630-00003 Uni formed Traf Ctrl 21. 000 21.000
HOUR 0. 000 0. 00
120. 00000 21.000 2,520. 00
0935 630- 00006 Uniforned Traf Crl (Vehicle) 21. 000 21. 000
HOUR 0. 000 0. 00
20. 00000 21.000 420. 00
0940 700-70034 F/ A Fabricate and Install Brackets for Mcro Wave 2, 056. 420 2, 056. 420
Detectors
FA 0. 000 0. 00
1. 00000 2, 056. 420 2,056. 42
0945 202-00200 *Renpval of Sidewal k 27. 000 27.000
Sy 0. 000 0.00
73. 00000 27.000 1,971. 00
0950 608-00006 *Conc Sidewal k (6 In) 27. 000 27.000
SY 0. 000 0. 00
200. 00000 27.000 5, 400. 00
0955 900- 00007 Added Item (Each)/ Splice Box 2.000 2.000
EACH 0. 000 0.00
915. 40000 2.000 1, 830. 80
0960 700-70034 F/ A Modifiy Sensor Mounting 12, 882. 970 12, 882.970
FA 0. 000 0. 00
1. 00000 12, 882.970 12, 882. 97

CAT 0200 CURRENT AMI $ 2,932,261.36$ -3,221.20% 2,932, 261. 36



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 12
ESTI MATE RUN 01/ 26/ 2021

CONTI D: C22366

PCN: 22366-BI D

PRQIECT SHER100- 302

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
950. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMT $ 2,933,211.36%$

07:58: 16
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
950. 00
0.00$ 950. 00

-3,221.20% 2,933, 211. 36



